SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:26 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 1034 Const Calendar Day: 647 Date: 13-Mar-2014 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Tower Activitites

[]

ABF crews came to the site at 6:55 AM. Crews had to work on the skirt top plates , work on the skirt
weld repair , & work on house keeping . They started at 7:00 AM.

Carlos , Jose , & Juan had to work on house keeping . Crews had to clean , vacuum , & pull out of the
site
debris & excess materials. They started at 7:10 AM.

Jose & Carlos had to work on the tower skin between 13 & 23 meters . Juan had to work inside the East
shaft above 53 meters

Richard , Donald , Paul , & Reggie had to work on the skirt drainage plates , & prepare to work on the
North side skirt weld repairs . Crews had to prepare their tools , equipments, reroute the power lines . They
were done at 7:30 AM.

Donald , Paul , & Reggie had to work on the drainage plates . Crews had to grind the edge of the plates
, fitin place , & tack weld on the tower skin . They started at 7:35 on the East tower shaft . Then , on the
North tower

In addition to that , crews had to work on the South shear plate & South tower . They had to snug , mark
1/2 turn , & tension the bolts . Crews had to install new bolts on the South shear plate . Crews were called
to prepare to work on the Transversal Indications on Joint B between 3 & 9 meters . They stopped on the
bolts at 9:00 AM.

Richard had to work with his crews & he had to work on the North shear plate weld . Richard had to
excavate the North side weld from the back .

In addition to that , he had to clean, grind , heat , & weld . He was done at 2:00 PM. He started to grind
the weld & prepare it for the QA & QC to MT at 2:10 PM. He was done at 2:50 PM.

Obra , Roger , Carlos , Jonathon , & Rene came to the site at 12;50 PM. Crews had to work on the skirt
. They had to tension the remaining bolts in the South & West shafts & on lift one on the skirt . Crews had
to mobilize their tools , equipments , & reroute the air lines . They were done at 1:40 PM. Crews started to
snug , mark 1/2 turn , & tension the bolts in the South shaft at 1:45 PM. They were done at 2:50 PM.

Tower crews were done at 3:00 PM. They had to wrap-up their tools & equipments. Crews left at 3:10
PM.

Ballard Diving crews came to the site at 6:55 AM. Crews had to seal the rib form panels using the
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1034 Date: 13-Mar-2014 Thursday

splash zone . Alex , Bill , & Todd had to prepare their gears, tools , air supply hoses . They were done at
8:00 AM.

Alex was the 1st diver to put his gear on . He went into the water at 8:20 AM. Alex came out at 12:00
PM.

Todd was the 2nd diver to go into the water at 12;40 PM. Todd came out at 1:40 PM.

Ballard Diving crews had to wrap up the air supply hoses & equipments. They were done at 3:00 PM.
Crews left at 3:10 PM.

Conco crews came to the site at 7:00 AM. Crews had to work on the fender slab . Wendell , Rick ,
Arturo , & Salvador had to wet & cover the top of the slab . They started at 7:10 AM. Crews were done at
9:00 AM.

After that , crews had to remove the stay form vertical & top supports . They started at 9:05 AM. Crews
were done at 11:00 AM.

Then , crews had to remove the excess stay form strips . Ben & Ron joined them . Crews started at
11:05 AM.

Conco crews had to work through the lunch break . They were done at 2:10 PM. Crews had to wrap up
their tools . They left at 2:20 PM

Dutra crews came to the site at 63/13/201450 AM. Crews had to work on the fender slab . They had to
prepare their tools &equipments . Crews were done at 7:15 AM.

Ben & Ron had to remove the forms from the closure joints , expansion joints , & work on house
keeping .
they started at 7:20 AM. Crews were done at 11:00 AM.

After that , crews joined Conco crews removing the excess pieces of the stay forms to the end of the
shift .

Sam & James had to dewater the rib closures , check for water leak , & work with the divers . Crews
started on the West side of the fender at 7:30 AM. They had to use 2 water pumps . Crews were done at
2:45 PM.

Luke had to work on CCO work . He had to cut , remove 2007 excess stay forms , & remove the loose
concrete inside the stay forms . He started at 7:30 AM. He was done at 2:50 PM.
( For the CCO Work . For Luke 8.0 Regular Hours )

Steve had to operate the Bucyrus crane . He had to fly materials in & out of the site . Dan had to work
on the barges rigging materials , & he had to work with the other crews .

Dutra crews were done at 3:00 PM. They had to wrap up their tools & equipments. Crews left at 3:10
PM.

Certified Coating crews came to the site at 7:10 AM. Crews had to sand blast the Electro Slag Welds &
the areas around the welds . Ricardo , Andrews , Dan , Enrique , Francisco , Jorge, Justin, Roberto ,
Ron , had to prepare their equipments . They were done at 8:30 AM.

Crews had to blast in the center Inner East & Inner West from elevation 3 to elevation 6 meters .

In addition to that , crews had to build more scaffold where is needed . They were done at 3:00 PM.
Crews had to wrap up their tools & equipments. They left at 3:15 PM.

Chris was on the site . He had to work with the painters . Check Chris 's report for the painters detailed
activities .

In the afternoon , | had to pick up the concrete test cylinders , work on my report . | was done at 4:30
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Job Name: 04-0120F4  Inspector Name: Daouk, Sami

Diary #: 1034 Date: 13-Mar-2014 Thursday

PM.
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Piledriver JNM LUKE HUDSON 8.00 0.00 0.00 8.00 D
Operator OTH STEVE FRIYER 8.00 0.00 0.00 8.00 D
Piledriver JNM SAMI TAVAKE 8.00 0.00 0.00 8.00 D
Piledriver JNM RON TORRES 8.00 0.00 0.00 8.00 |:|
Piledriver JNM BEN UNUTOA 8.00 0.00 0.00 8.00 D
Piledriver APP JAMES SAVAGE 8.00 0.00 0.00 8.00 D
Operator OTH DAN WHEELER 8.00 0.00 0.00 8.00 |:|
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0670562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
*E0660562 No
800 0.00 000 0.0 []
*E0650562 No
800 0.00 000 0.0 []
*E0640562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
BALLARD DIVING & SALVAGE
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLARD DIVING & SALVAGE
Marine Coordinator TODD HORNER 8.00 0.00 0.00 8.00 []
Marine Coordinator BILL FEHR 8.00 0.00 0.00 8.00 []
Marine Coordinator ALEX DOSS 8.00 0.00 0.00 8.00 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ROGELIO RUIZ 3.00 0.00 0.00 3.00 D
Ironworker JNM RENE ESQUIVEL 3.00 0.00 0.00 3.00 D
Ironworker FOR OBRA PAULK 3.00 0.00 0.00 3.00 D
Ironworker JNM JONATHAN CANITES 3.00 0.00 0.00 3.00 D
Ironworker JNM CARLOS ALVERADO 3.00 0.00 0.00 3.00 D
Semi-Skilled Laborer JNM FERMIN MEDINA 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP JUAN HERNANDEZ 8.00 0.00 0.00 8.00 D
Ironworker FOR RICHARD GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM PAUL FAMBRINI 8.00 0.00 0.00 8.00 D
Ironworker JNM DONALD PLUMB 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 0.00 0.00 8.00 D
Equipment Rental Company
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1034 Date: 13-Mar-2014  Thursday
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Contractor: AMERICAN BRIDGE/FLUOR, A JV
2295 WELDER, 600 AMP No
800 000 000 0.0 ]
2294 WELDER, 600 AMP No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Semi-Skilled Laborer FOR WENDELL STEPHENS 8.00 0.00 0.00 8.00 D
Ironworker SALVADOR JUMINEZ 8.00 0.00 0.00 8.00 |:|
Semi-Skilled Laborer JNM ARTURO SEGURA 8.00 0.00 0.00 8.00 D
Carpenter JNM RICK PARKER 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Iltem: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM JUSTIN VALDEZ 8.00 0.00 0.00 8.00 D
Painter JNM JORGE FLORES RAMERO 8.00 0.00 0.00 8.00 D
Painter JNM ENRIQUE GONZALEZ 8.00 0.00 0.00 8.00 D
Painter APP EDILBERTO LEON 8.00 0.00 0.00 8.00 D
Painter JNM RON PUBB 8.00 0.00 0.00 8.00 D
Painter JNM MARCO ORDONA 8.00 0.00 0.00 8.00 D
Painter JNM ANDREWS MADINA 8.00 0.00 0.00 8.00 D
Painter JNM FRANCISCO CASTRO 8.00 0.00 0.00 8.00 D
Painter FOR TONY KATRONES 4.00 0.00 0.00 4.00 D
Painter JNM RICARDO PASSILA 8.00 0.00 0.00 8.00 D
Painter JNM DAN PEREY 4.00 0.00 0.00 4.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
300 BLAST POT No
000 0.00 000 0.0 []
AC256 825 COMPRESSOR No
000 000 000 0.0 []
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